

SwipeX — Intern 4

Frontend & User Experience — Milestone 1

Day 1 to Day 7 Responsibilities, Checklists, Dependencies & Handoffs

Prepared from the SwipeX Milestone 1 Software Requirements Specification (SRS).

Day 1 — Wireframes + React Initialization

Main goal: Set up the website and plan the key screens before building them.

What Intern 4 does:

- Create the React project.
- Sketch simple designs/wireframes for Login, Swipe/Job Discovery, Dashboard, Resume Upload and Profile screens.
- Use Intern 1's draft API contracts to understand what data each screen needs.
- Share the UI plan with the team.

Checklist:

- React project created
- Wireframes made for all key screens
- Plan shared with team

Depends on: Intern 1's draft API contracts.

Provides to: Self — Day-2 frontend build.

Day 2 — Reusable Components + Routing + API Client

Main goal: Build the reusable frontend foundation.

What Intern 4 does:

- Create reusable UI components such as navigation bar, layout, job card and buttons.
- Create the basic pages.
- Set up page routing/navigation.
- Configure the frontend API client.

Checklist:

- Reusable components built
- Page routing set up
- API client configured

Depends on: Own wireframes.

Provides to: Self — Day-3 authentication integration.

Day 3 — Login + Register Integration

Main goal: Connect the frontend authentication screens to Intern 1's real Auth service.

What Intern 4 does:

- Build the Login page.
- Build the Register page.
- Connect Login/Register to Intern 1's Auth API.

- Add and wire the 'Sign in with Google' OAuth2 button.
- Verify a real user can log in.

Checklist:

- Login page working
- Register page working
- OAuth2 (Google) button wired

Depends on: Intern 1's Auth API.

Provides to: Intern 5 — UI authentication test target.

Day 4 — Swipe-Based Job Discovery UI

Main goal: Build the job-discovery screen using real Job Service data.

What Intern 4 does:

- Build job cards for the swipe interface.
- Connect the UI to Intern 2's Job/Swipe API.
- Allow right swipe for apply/save and left swipe for skip.
- Send swipe actions to the backend API.
- Wire up the basic job filters.

Checklist:

- Job cards show live data
- Swipe right/left saved via API
- Basic filters wired up

Depends on: Intern 2's Job/Swipe API.

Provides to: Intern 5 — swipe-flow test target.

Day 5 — Dashboard + Resume Upload + ATS Display

Main goal: Connect the main career dashboard to real backend data.

What Intern 4 does:

- Build the Dashboard shell.
- Display saved and applied jobs.
- Build the Resume-Upload screen.
- Connect resume upload to Intern 3's Resume Service.
- Display ATS score and job recommendations from Intern 3's stub APIs.

Checklist:

- Dashboard shows saved/applied jobs
- Resume upload working
- ATS score/recommendations displayed

Depends on: Intern 2's data and Intern 3's stub APIs.

Provides to: Intern 5 — full UI integration test target.

Day 6 — UI Polish + Responsiveness + Error Handling

Main goal: Make the frontend stable and user-friendly.

What Intern 4 does:

- Polish rough UI areas.
- Check responsiveness across different screen sizes.
- Add friendly error messages instead of blank or broken screens.
- Review QA defects from Intern 5.
- Fix frontend bugs reported by QA.

Checklist:

- Responsive design checked
- Friendly error messages added
- QA-reported bugs fixed

Depends on: Intern 5's defect log.

Provides to: Intern 5 — regression build.

Day 7 — Final UI Fixes + Demo Walkthrough

Main goal: Finish the frontend and prepare the complete application walkthrough.

What Intern 4 does:

- Fix remaining frontend issues.
- Join the final full-team test.
- Rehearse the demo walkthrough of the whole app.
- Document frontend notes for the milestone.

Checklist:

- Final test with full team done
- Demo walkthrough rehearsed
- Frontend notes documented

Depends on: Passed regression.

Provides to: Milestone 1 demo and final sign-off.

Team Lead — Quick View

Day	Intern 4's key output
1	React project + wireframes for key screens
2	Reusable components + routing + API client
3	Login/Register + Google OAuth2 integration
4	Swipe job cards + live Job API + filters
5	Dashboard + resume upload + ATS/recommendations display
6	UI polish + responsive design + error handling + bug fixes
7	Final UI fixes + demo walkthrough + frontend notes

Key dependencies: Intern 4 needs Intern 1's Auth API by Day 3, Intern 2's Job/Swipe API by Day 4, and Intern 3's ATS-score/recommendation stub by Day 5.

Source: SwipeX Milestone 1 SRS, Intern 4 detailed Day-wise task breakdown and dependency/deliverable sections.